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ABSTRACT

The study aimed to evaluate the Challenges of Force Account in Implementation of Public Projects

in Tanzania. A Case of Arusha City Council Construction Projects". Using a mixed-methods

approach with a convergent design, both qualitative and quantitative data were gathered. A sample

of 398 respondents, including project managers and workers, was selected through purposive and

simple random sampling. Data collection involved structured questionnaires and interviews to

capture comprehensive insights. The research identified that personal qualities, notably

professional qualifications, experience, and continuous training, are instrumental in ensuring the

success and quality of buildings in force account projects. Additionally, organizational capital,

covering financial resources and access to facilities and equipment, emerged as a critical factor

influencing force account execution in public projects. Furthermore, the study highlighted

"Management by Participation" as the preferred strategy, emphasizing the significance of staff

involvement and collaboration for project success. These findings collectively emphasize the need

for customized approaches to enhance the effectiveness of force account projects in public

construction. The study recommends that the government prioritize personal qualities in force

account execution through policies that enhance qualifications, experience, and training.

Furthermore, investing in organizational capital with sufficient financial resources, facilities, and

equipment is deemed crucial.


