
ABSTRACT

The study is intended to assess the impact of force accounts on the performance of government
projects: a case of the Immigration Training College in Tanga, Tanzania. The study aimed to
achieve the following objectives: assessing the cost-related impacts of force accounts on the
performance of government projects. To evaluate the schedule-related impact of the force

account on the perfomlance of government projects under the force account and to investigate

the quality-related impact of force accounts on the performance of government projects. The

study used two theories, including transaction cost theory and resource-based theory. This

study employed a descriptive research design. Data was collected from 150 respondents. The

study also employed both primary and secondary data to gather information from the

respondents. Quantitative data was analysed using descriptive statistics such as frequencies

and percentages. Qualitative data was analysed using content analysis. The study found that

there is a presence of a quality-related impact of the force account on the performance of

government projects had a mean of 3.72 and a standard deviation of 1.023, as 23.1 percent of

respondents disagreed that the quality-related impact of the force account on the performance

of government projects influenced the performance of government projects, 58.5 percent of

respondents agreed, and 18.5% strongly agreed. The study findings indicate that most of the

respondents, both employees and non-employees, understand how the quality-related impact

of the Force Account on the performance of government projects brings about a positive

performance on government projects. The study concludes that using FA in government

projects is very important, and the organisation, which is ITC, should ensure the implementation

of a force account in government projects. The study recommends that the use of force accounts

can positively increase and improve the performance of government projects. Force Account

improves the cost-effectiveness of government projects as well as FA because it is simple to

use. Therefore, the study recommended that ITC, with the help of the government, highly

emphasise the usage of force accounts.


